Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14535-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0040

Date:

12/13/2016

Page 1 of 5

Pay Period:

11/01/2016
to 11/30/2016

Contract Location: Time Allowed: 1426 Days
I-75/SR 401 S OF SR 155 TO N OF SR 138 ON I-675/SR 413 Elapsed Calender Days: 1214 Days
Percent Time: 85.13
District: 3 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 06/21/2013

P. O. DRAWER 970 Date Awarded: 07/05/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/05/2013

MARIETTA GA 30061-0970 Date Work Began: 10/01/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/30/2017

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $182,000,637.29 Counties:

Original Contract Amount $124,647,578.19 Henry

Funds Available $16,760,020.74

Percent Complete 90.79%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0009156 $112,991,421.38 $56,845,212.32 $12,129,418.64 89.27% $1,712,824.28
0009157 $69,009,215.91 $67,802,365.87 $4,630,602.10 93.29% $775,205.84

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

ContractID: B14535-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0040

Pay Period:

Date: 12/13/2016

Page 2 of 5

Project Number:

Federal State Project Number:

0009156

I-75 - DESIGN BUILD

CSNHS-0009-00(156)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$80,689,602.18
$20,172,400.56
$100,862,002.74

$100,862,002.74

$100,862,002.74

Prev to Date
$79,319,342.76
$19,829,835.70
$99,149,178.46

$0.00 $0.00

$99,149,178.46
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$99,149,178.46

Total Payable:

This Estimate

$1,370,259.42
$342,564.86
$1,712,824.28
$0.00
$1,712,824.28
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,712,824.28

11/01/2016
to 11/30/2016



Rpt-ID: RCPESPRJ

User: krender

ContractID: B14535-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0040

Date: 12/13/2016

Page 3 of 5

Pay Period: 11/01/2016
to 11/30/2016

Project Number:

Federal State Project Number:

0009157

I-75 - DESIGN BUILD

CSNHS-0009-00(157)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$51,502,891.06
$12,875,722.75
$64,378,613.81

$64,378,613.81

$64,378,613.81

Prev to Date

$50,882,726.39
$12,720,681.58

$63,603,407.97
$0.00 $0.00

$63,603,407.97
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$63,603,407.97

Total Payable:

This Estimate

$620,164.67
$155,041.17
$775,205.84
$0.00
$775,205.84
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$775,205.84



Rpt-ID: RCPESPRJ Georgia Date: 12/13/2016
User: krender Department of Transportation Page 4 of 5
Estimate Summary By Project
Contract ID: B14535-13-000-0 Estimate Number: 0040 Pay Period: 11/01/2016
to 11/30/2016
Project Number 0009156
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0011 999-2015 CONSTRUCTION COMPLETE LS 1.000 .936
11600083.320 .016
.952 $825,601.33  $49,123,279.32
- 0009156 (50% CONSTRUCTION COMPLETE ITEM)
MUST PAY ON BOTH ITEMS FOR EACH ESTIMATE
0012 999-2015 CONSTRUCTION COMPLETE LS .000 .936
11600083.320 .016
.952 $825,601.33  $49,123,279.32
0009156 (50% CONSTRUCTION COMPLETE ITEM)
MUST PAY ON BOTH ITEMS EACH ESTIMATE
0026 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 3,000.000 3,000.500
55.000 .000
3,000.500 $.00 $165,027.50
0009156
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -3,655,433.190
1.000 -96,062.560
-3,751,495.750 $-96,062.56  ($3,751,495.75)
(IN#1)
9050 004-0022 EXTRA WORK - LS .000 .595
223501.000 312
.907 $69,732.31 $202,715.41
Install Lighting on Ramp @ Jodeco Road
9070 004-0022 EXTRA WORK - LS .000 .549
52763.140 .366
915 $19,311.31 $48,278.27
IMPROVEMENTS TO EXISTING EMERGENCY TURNAROUND
9090 004-0022 EXTRA WORK - LS .000 222
31834.190 778
1.000 $24,767.00 $31,834.19
ADDITIONAL TRUCK RESTRICTION SIGNS
9130 004-0022 EXTRA WORK - LS .000 .864
430132.990 102
.966 $43,873.56 $415,508.47
ADDITION OF TRAFFIC SIGNAL AND GATE ON JONESBORO RD
Category Amount: $1,712,824.28  $95,358,426.73

Project Total Amount:

$1,712,824.28

$100,862,002.74



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14535-13-000-0 Estimate Number: 0040

Date: 12/13/2016

Page 5 of 5

Pay Period: 11/01/2016
to 11/30/2016

Project Number 0009157

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0011 999-2015 CONSTRUCTION COMPLETE LS 1.000 .940
14600486.870 .012
.952 $775,205.84  $61,499,663.50
- 0009157
Category Amount: $775,205.84 $61,499,663.50
Project Total Amount: $775,205.84 $64,378,613.81



